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1.0 INTRODUCTION 

This sixtieth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study 
between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil Recovery Corporation 
(NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both of the 
orders. 
 
The next monthly progress report, covering May, 2011 will be submitted on or before June 10, 2011. 
 

2.0 COMPLETED ACTIVITIES 

2.1 Removal Action Activities 

 
NORCO contracted with TRC a new environmental Consulting firm to continue the Removal Action and 
RI/FS activities at the refinery.  During April TRC staff inspected the site and met with contractors to 
remove the remaining waste in the above ground storage tanks.    
 
To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from all of the 
above ground tanks and disposed via deep well injection at Texas Molecular.   
 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above ground 
storage tanks was measured at 6,844,094 gallons.  Apparently due to holes in the tops of the tanks the 
volume of waste has increased due to rainfall, since more waste has been disposed of than was originally 
measured.    
 
A compilation of hazardous liquid waste disposal is included as Table 1.  

2.2 Remedial Investigation / Feasibility Study (RI/FS) 

 
During April TRC submitted amended Phase II Field Sampling Plans (FSP), Quality Assurance Project 
plans (QAPP), Standard Operating Procedures (SOP), and a Quality Management Plan (QMP) to the 
EPA.  NORCO is awaiting authorization from the EPA to complete the RI/FS. 
 
Upon EPA approval NORCO will begin the Phase II FSP.  
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

Due to the change in consulting firms the EPA required the submission of a new Quality Plan, Quality 
Assurance Project Plan, Phase II Field Sampling Plan and Standard Operating Procedures.  During April 
TRC submitted each of the plans to the EPA for review and approval.   
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4.0 COMMUNITY RELATIONS 

The EPA has developed a web site to display information about the Removal Action and RI/FS activities.  
Information can be found by going to www.epaosc.net and selecting web sites, then Region 6 and then the 
Falcon Refinery Site. 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

NORCO changed environmental consultants and the new project staff are provided on Figure 1, 
Organization Chart. 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

6.1 Removal Action Work projected for the next two months includes: 

 
 Measuring the volume of waste in each of the above ground storage tanks that are currently not in 

use; 
 

 Measuring the volume of Grossly contaminated soil at the site; 
 

 Sampling the waste in each of the tanks to properly characterize the waste for disposal; 
 

 Separation and removal of waste from tanks that contain waste; 
 

 Disposal of any non-oily waste at Texas Molcular; and 
 

 Continued site maintenance. 

6.2 RI/FS Work projected for the next two months includes: 

 
 Implementing the Phase II Field Sampling Plan. 

 

7.0 LABORATORY / MONITORING DATA 

No new analytical results. 
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Table 1.  Hazardous Liquid Waste Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr.  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  January-08 119,353   
  February-08 88,777   
  March-08 60,913   
  April-08 18,695   
  May-08 25,349   
  June-08 0   
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  July-08 250,475   
  August-08 331,248   
  September-08 67,923   
  October-08 0   
  November-08 0   
  December-08 0   
  January-09 0   
  February-09 0   
  March-09 0   
  April-09 0   
  May-09 0   
  June-09 0   
  July-09 0   

  Total 7,774,721   
 

Table 2.  Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal 
Company        

4614 Agnes St    
Corpus Christi, TX 361-884-4071 None David  

      
  RECYCLED METAL   

      
  Month Volume (lbs)   

  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site. The powder was disposed of properly and the metal went to salvage.  
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Table 3.  Contaminated Soil and Oily Debris Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 
Robstown, TX 361-387-3518 TXD069452340 

Glenda 
Felkner 

      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 

Table 4.  Oil and Filter Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   



  

 
FIGURES 
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